

Summary of School Board Action Regarding New Football Stadium Construction Beginning February 2014

Board Meeting Date	Discussion/Action
2-10/2014	Board approval of Stadium Construction Exploratory Committee moving forward re: how public input will be gathered, implementing a timeline for possible projects, and developing list of priorities regarding athletic facility
4/14/2014	Board approval of proposal from Stadium Construction Exploratory Committee to use fund balance to build new stadium at Site 2 or 3; and for repurposing of Shockley Field. Board approval of agreement w/Fromberg Associates, Ltd. for Architectural Services
7/14/2014	Stadium Construction Exploratory Committee presentation of slides taken at current FB stadium, concession, & dressing areas; same slides & information regarding possible stadium construction would be shared w/athletic parents & general public at a future date(No board action)
10/13/2014	Stadium Construction Exploratory Committee report on public meeting held Sept. 22, 2014; membership expanded to include community members; committee is in the process of reviewing the architecture/engineering reports & will continue working towards a site recommendation
11/10/2014	Board approved Stadium Construction Exploratory Committee recommendation to choose site #3 after hearing report from committee reference pros & cons of each construction site Board approved continuation of design phase
12/8/2014	Name change of Stadium Exploratory Construction Committee to Stadium Committee
1/5/2015	Special meeting – Presentation from Fromberg on Construction Methods. No action taken regarding construction method because not all Board members were present
1/12/2015	Board approval of Contract with Fromberg Associates, Ltd. Board approval of Stadium Construction Method At Risk after having had opportunity to view power point presentation from Mr. Fromberg re: various construction methods